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PAS-TEM-86-003M
25 March 1986

MEMORANDUM FOR: PASS Working Group

VIA: Richard Filter
Chairman, PASS Program

STAT FROM:

Configuration Management Administrator

SUBJECT: Minutes of PASS Working Group Meeting

I. TIME AND LOCATION OF MEETING

Tuesday 25 March 1986, 0900 Hours,

STAT

II. ATTENDEES

STAT Chairman OIT/SDD/PP

0S/PSAD
0S/HSD
OIT/SDD/PP
CsC

CsC
Pinkerton
Pinkerton
0S/ISSD
0S/PPS
OIT/NSEG/0SD
0S/PTG/EAG/ED/TCMB
CsC

FMD/OL
OL/NBPO
Pinkerton

. O0S/PTS/EAG/ED/PSEB
Csc

CsC

CscC

0S/1SSh
OS/HSD
OIT/NSEG/HSD
OIT/MISG/CMB
OIT/MISG/CMB
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III. DISCUSSION

1. opened the meeting by passing out minutes of
the previous meeting, having each person introduce themself, and asking
for a review of the Action Items from the System Requirements Review
(SRR).

2. The minutes of the last meeting were approved with the
provision that if, after reading the minutes, a question arises, changes
can be made.

3. Mr. Whaley announced that the TEMPEST Test Plan will be
classified. He will send copies to for distribution. Mr.
will develop a list of people to receive the Test Plan. The
an, when received, needs to be approved within 30 days so that testing
can begin. Testing is expected to take 30 - 60 days to complete.

4. We discussed the System Design Specifications which Pinkerton
had provided as Preliminary Specs for comment. Pinkerton indicated that
comments have been incorporated. Several copies of the final document
were provided for review and approval.

5. During the discussion on drawings which we want Pinkerton to
provide, Mr. Whaley stated that installation drawings will be a part of
each installation plan (formal deliverables). Plans will be delivered
90 days prior to the start of each installation.

6. Pinkerton will provide[:::::::::::k marked-up copy of the draft
ICD. More ports will be provided by adding a new CPU board in each

computer. Pinkerton will prepare a proposal to add these two boards.

7. Intelligent communication boards are being used in the $/120
computers. A manual describing these boards was provided to
This is the first time that these boards are being used by Pinkerton,
but no problems are anticipated.

8. Regarding the status of acquisition and fabrication of
components, Mr. Whaley reported that the CPU's have arrived at
Pinkerton. Cabling and assembly should be finished by 31 March. Using
DG's intelligent communication boards requires software modifications
which are completed but not tested. Testing will be completed by mid-
April.

9. On software development and testing, Mr. Whaley reported that
most of the software is completed. He reported that software, which is
to be developed or modified as a result of proposed changes not yet
approved by contracts, has not started. The major remaining work
concerns the 604 file and work involved in the proposed changes.
Jennifer took an Action to pull together all the proposed changes so
that Pinkerton can get approval to proceed.
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10. Drawings for[::::::::ﬁnstallation are being put on hold due
to revised location for hardware. A floor plan for mounting ACD's will
be provided by Pinkerton. The plan is actually a template to be used at
the time of installation for drilling mounting holes. \:>

11. The requirements for the 0ld Headquarters to New Headquarters .
communication linkage were provided to NBPO. A reaction is required on
the data submitted.

12. Pinkerton stated a preference for replacement of the (
originally selected sta rd printer, The Mannesmann Tally, by another g%ﬁ:li;f \?
printer made by(Fujitsu, the DX2100,) The PMO will examine the available €>
literature on the DX2100 and inform Pinkerton of its selection. 6:69{452j\ﬂ\

13. Following the regular Monthly Status Review, a second session

convened for the purpose of discussing the Mainframe to PASS interface.
iagrammed the interconnectivity between VM, MVS, and the

PASS computers. A discussion of the function of RECONGUARD followed.
Pinkerton controls must now provide a PASS-side design based upon the
preferred interconnectivity as defined by Also, the PASS PM
and should meet to discuss Security's feelings about what
we want to accomplish. Then, the system integrator can proceed with
system design and software development as well as with completing the
ICD.

14. Following the interface discussion, some time was devoted to
the need for a fix for SACS. The PASS PM brought attendees up to date
on the sequence of events regarding this problem. He stated that
Pinkerton has provided several options to date, and has determined that
a quick and inexpensive fix can be accomplished with software only. Mr.
Whaley explained the problem and provided a step-by-step solution. The
System Integrator working with SACS people will implement the software
solution which will provide a satisfactory fix for SACS until its
replacement.

15. The PM ended with some comments regarding his requests for
details concerning the designation of outbuildings in which PASS will be
installed. ‘OS PASS Program Manager, stated that senior
management is presently unable to designate the buildings because
several options are being discussed. Among these are]

| could not say when a final decision will be made.

A decision will not affect the PASS schedule for some time yet, but a
final decision is required for detailed cost and schedule planning.

-
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ACTION ITEMS - PINKERTON

A. Provide marked up shop drawings for ACD's for
Installation - - OPEN.

B. Provide nomenclature for RF penetrator and the RF shield box.
- - CLOSED.

C. Provide proposal for visitor control and ACD operation to cover
dual purpose of handling regular badged personnel and visitor personnel
- - CLOSED.

D. Prepare preliminary Acceptance Test Plan by end of April;
prepare the detailed Acceptance Test Procedures by end of May - - OPEN.

ACTION ITEMS FOR - AGENCY:

A. Continue to pursue the acquisition of a storage area in old
Headquarters. - - OPEN.

B. Provide new detailed drawings for Page to - CLOSED.

C. Generate new drawings for New Headquarters Building
installation and provide to NBPO and Pinkerton - - CLOSED.

D. Complete ICDs for SARS and VARS and provide to Pinkerton - -
CLOSED

E. Continue to work the PASS-Mainframe interface with OIT and
develop an ICD to encompass SARS, VARS, & CENBAD - - OPEN

F. Provide a sample of each type of cabling used in the
outbuildings to Pinkerton for forwarding to TEMPEST tester. If cabling
used is the Belden types suggested in the proposal, is not necessary to
forward samples - - CLOSED.

G. Resolve all outstanding contract issues - - OPEN.
H. Contact Fine Arts Commission to determine requirement for

approval of our intended PASS installations at the new building
spproval ]
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IV. ACTION ITEMS

The following are OPEN PASPWG Action Items:

Number

PAS-86-001

PAS-86-002

PAS-86-003

PAS-86-004

PAS-86-005

PAS-86-006

PAS-86-007

PAS-86-008

PAS-86-009

PAS-86-010

PAS-86-011

Sanitized Copy Approved for Release 2011/04/01 : CIA-RDP89-00244R001303190003-7

Description

REQUEST A LINE DRIVER TO
SUPPORT PASS INTERFACE

SEND SECURITY A DESCRIPTION
OF POC

DEVELOP SPECS FOR FILTER CODE

ADDRESS AIM INTERFACE WITH
FORM 604 MENU

DECIDE ABOUT BADGE READERS
FOR VISITORS CENTER

Complete ASAP a markup of the
ICD draft and return all
comments to‘

Obtain from a
list of inhouse people to

receive Tempest Test Plan

Prepare a proposal for
additional intelligent
boards for CPU

Get all contract updates
together for approval

Pinkerton will provide an ACD
template to be used at the
time of installation

Review Printer Manual and
advise Pinkerton of its
decision on printer.

Assignee

DNG/PMO

PMO

Pinkerton

PMO/0S

PMO/0OS

Pinkerton

Pinkerton

Jennifer

Pinkerton

PMO

UNCLASSIFIED

Date Due

15 April 86

30 April 86

30 April 86

on-going

on-going

04 April 86

04 April 86

04 April 86

(11 April 86)

May 86

4 April 86



STAT
STAT

STAT
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IV. NEXT MEETING

The next meeting is scheduled for Wednesdav. 23 April 1986
0830 Hours,

Distribution:

1 - Addressee
1 - Admin. Project File
1 - Chrono
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